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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

June 7, 2010 

MEMORANDUM FOR AUDITOR GENERAL, DEPARTMENT OF THE ARMY 
COMMANDER, 733 rd MISSION SUPPORT GROUP 

SUBJECT: Recovery Act Projects at Fort Eustis, Virginia- Projects 2146 and 619 
(Memorandum No. D-2010-RAM-009) 

We are providing this report for your information and use. We conducted this audit 
pursuant to Public Law 111-5, "American Recovery and Reinvestment Act of2009," 
February 17,2009. We considered management comments on a discussion draft of the 
report when preparing the final report. No additional comments are required. 

We appreciate the courtesies extended to the staff. Please direct questions to Mr. Michael 
Joseph at (757) 872-4698. 

Alice F. Carey 
Acting Assistant Inspector General 
Readiness, Operations, and Support 
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Results in Brief
 

What We Did 
Our  overall  objective was to determine whether  DOD 
appropriately  planned and implemented Public Law 111-5, 
“American Recovery a nd Reinvestment  Act of 2009 
(Recovery Act),”  February 17, 2009, projects.  Specifically, 
we reviewed  the planning, funding, execution, and reporting 
of  two Recovery  Act projects  at  Fort  Eustis, Virginia, to 
determine  whether  the efforts of the Mission and Installation 
Contracting  Command (MICC)  and Fort  Eustis Directorate 
of Public  Works (DPW)  complied  with Recovery  Act 
requirements, Office of  Management  and  Budget  (OMB) 
guidance, the Federal  Acquisition Regulation (FAR), and 
DOD implementing  guidance. 

What We Found 
Fort Eustis DPW personnel  properly  planned and supported 
Project 619, “Mill,  Resurface &  Restrip Runway, FAAF,” 
and Project  2146 “Replace Disabled  Access/Wheelchair 
Ramp, Bldg 643,” which ensured appropriate  use of 
Recovery  Act  funds.  Additionally, Fort  Eustis DPW
received Recovery  Act  funds consistent  with OMB guidance.
Finally,  Fort Eustis DPW personnel used Recovery A ct 
funding for authorized purposes and the projects  avoided 
unnecessary delays and cost overruns. However, MICC 
personnel  did not include  all  of the  required Recovery  Act 

FAR  clauses  and contract reporting requirements in the 
Recovery Act-awarded task orders. MICC contracting 
personnel also ensured that  the contractor  met the FAR 
52.204-11 reporting  requirements.  For Project 2146, 
MICC personnel  used Army O perations  and Maintenance 
(O&M) funds instead of  Army R ecovery  Act O&M  funds. 
As  a  result, DOD did not have  reasonable  assurance  that  
Recovery Act-fund use was clear  and transparent  to the 
public. Additionally, for Project 619 the MICC  personnel 
did not post pre-solicitation and award contract  notices to 
the Federal  Business Opportunities  (FBO)  or include  the 
correct  treasury accounting symbol  in  the Federal 
Procurement Data System  (FPDS). As  a result, DOD did 
not  have reasonable assurance that Recovery  Act-fund use 
was  clear  and transparent  to  the public. 

What We Recommend 
MICC personnel at Fort Eustis corrected  all identified 
deficiencies  during t he course of our review. Thus, this 
report contains no recommendations. 

Management Comments 
Both the MICC personnel  and the Fort Eustis DPW
personnel agreed with our results and conclusions in the 
discussion draft  report.  We do not  require  any  additional  
comments. 
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Objective
 

•	 The primary objective of the audit was to determine whether DOD and its Components 
were planning and implementing the Recovery Act by meeting the requirements in the 
Recovery Act, OMB Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009, and subsequent 
related guidance. 

•	 The Recovery Act and implementing OMB guidance require projects to be monitored 
and reviewed. We grouped these requirements in the following four phases:  
(1) planning, (2) funding, (3) execution, and (4) tracking and reporting. For this audit, 
we reviewed all phases for both Recovery Act projects at Fort Eustis, Virginia, to 
determine whether the efforts of MICC and Fort Eustis DPW personnel complied with 
Recovery Act requirements, OMB guidance, the FAR, and DOD implementing 
guidance.  See page 23 for a discussion of our scope and methodology. 
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Recovery Act Background
 

The President signed the Recovery Act into law on February 17, 2009.  It is an 
unprecedented effort to jump-start the economy and create or save jobs. 

The purposes of this Act include the following: 
1) To preserve and create jobs and promote economic recovery. 
2) To assist those most impacted by the recession. 
3) To provide investments needed to increase economic efficiency by spurring 

technological advances in science and health. 
4) To invest in transportation, environmental protection, and other infrastructure that 

will provide long-term economic benefits. 
5) To stabilize State and local government budgets, in order to minimize and avoid 

reductions in essential services and counterproductive state and local tax increases. 

“. . . the heads of Federal departments and agencies shall manage and expend the funds made 
available in this Act so as to achieve the purposes specified . . . including commencing 
expenditures and activities as quickly as possible consistent with prudent management.” 
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Project Background
 

•	 This report addresses: 
 FSRM Project 2146, “Replace Disabled Access/Wheelchair Ramp, 

Bldg 643,” valued at $10,000 
 FSRM Project 619, “Mill, Resurface & Restrip Runway, FAAF,” valued 

at $1.6 million. 

•	 The team is also reviewing a military construction Child Development Center 
project at Ft. Eustis. The results of this project will be addressed in a separate 
DOD OIG report. 

•	 U.S. Army Audit Agency is also reviewing three Recovery Act projects at Ft. 
Eustis and will issue a report when results are finalized. 

3 



   

Project 2146
 

“Replace Disabled Access/Wheelchair Ramp, Bldg 643” 
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New  Wheelchair Ramp 
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Results-Planning
 
Project 2146
 

Fort Eustis DPW personnel properly planned and supported Project 2146, “Replace 
Disabled Access/Wheelchair Ramp, Building 643,” which ensured appropriate use of 
Recovery Act funds. 

•	 Fort Eustis DPW submitted a DA Form 4283, “Facilities Engineering Work Request,” to 
upgrade the Anderson Field House ramp. 

 The project corrects deficiencies in egress requirements in the National Fire 
Protection Association’s “Life Safety Code.” 

 An independent Government estimated supported costs. 
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Results-Funding
 
Project 2146
 

Fort Eustis DPW personnel received Recovery Act funds consistent with OMB 
guidance. 

•	 Fort Eustis DPW personnel received the FAD 0004 for $5.38 million on June 
19, 2009. This allocation included funds for Project 2146. 

 The FAD properly identified the Recovery Act appropriation. 

 The funding authorization document was consistent with the project 
estimates reported in the Recovery Act DOD Expenditure Plans, 
April 28, 2009. 
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Results-Project Execution
 
Project 2146
 

MICC  personnel did not  include the  Recovery Act  reporting requirements clause  (FAR  52.204-11)  
in the  delivery order. 

•	 MICC contracting officer issued delivery order 0093 against existing contract W91QF104D0005 to 
Pembroke Construction Company, Inc. on May 21, 2009, on a firm-fixed price basis. 

•	 MICC personnel competed the original contract and awarded the contract on September 28, 2004, 
prior to the implementation of the Recovery Act. 

•	 MICC personnel did not include the reporting requirements clause FAR 52.204-11 in delivery order 
0093. The MICC contracting officer was unaware of the required Recovery Act FAR clauses. 

As a result,  the  contractor  was not  fully informed of the Recovery Act  requirements;  and may 
not have been  aware  of,  or  required to  adhere  to  Recovery  Act  specific requirements. 

Management corrective action: 
•	 As a result of the audit, on February 17, 2010, MICC personnel modified the contract to include the 

contractor reporting requirements FAR clause. 

8 



    
    

    
    

      

   
     

 

Results-Project Execution
 
Project 2146  (continued)
 

Fort Eustis DPW personnel used Recovery Act-funding for authorized purposes, and 
the project avoided unnecessary delays and cost overruns. 

•	 MICC contracting officer issued delivery order 0093 against existing contract 
W91QF104D0005 to Pembroke Construction Company, Inc. on May 21, 2009. 

•	 Fort Eustis DPW personnel accepted Recovery Act Project 2146 on July 8, 2009. 

•	 Because the project was under the $25,000 pre-award and $500,000 post-award 
reporting thresholds, the FAR did not require MICC contracting personnel to report 
pre-award or post-award actions to FBO. 

9 



     

   
 

    

 
     

     
   

  
     

   

Results-Project Execution
 
Project 2146  (continued)
 

MICC personnel used  Army O&M f unds instead  of  Army Recovery Act O&M funds for  Project  
2146. 

•	 Delivery order 0093 cited a non-Recovery Act O&M Army appropriation (2020) in the accounting 
line. 

•	 Director of Resource Management stated that this was an oversight and Fort Eustis DPW should 
have used Recovery Act funds. 

•	 Payment voucher shows payment on July 14, 2009, using non-Recovery Act (2020) appropriation. 

As a result, DOD  did  not have  reasonable  assurance that Recovery Act-fund  use  was clear  and 
transparent to the  public. 

Management corrective action: 
•	 The Director of Resource Management and Fort Eustis DPW requested that MICC personnel modify 

the accounting line of the contract to a Recovery Act appropriation. 
•	 The effective date of the modification was July 16, 2009. 
•	 FPDS showed the modification. 
•	 Payment voucher shows the reverse payment from non-Recovery Act (2020) appropriation to 

Recovery Act (2022) appropriation on July 21, 2009. 

10 



    
 

   
   

 

Results-Tracking and Reporting
 
Project 2146
 

MICC contracting personnel ensured that the Pembroke Construction Company, 
Inc. (contractor) complied with reporting requirements prescribed in the FAR 
52.204-11. 

•	 Pembroke Constriction Company, Incorporated, posted the number of jobs and total dollar value 
for the project to the www.federalreporting.gov Web site. 

11 
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Conclusions
 
Project 2146
 

•	 Fort Eustis DPW personnel ensured that Project 2146 to “Replace Disabled Access/Wheelchair 
Ramp, Bldg 643” was properly planned and supported. 

•	 Fort Eustis DPW personnel received Recovery Act funds consistent with OMB guidance. 

•	 MICC personnel did not include the Recovery Act reporting requirements clause (FAR 52.204-11) 
in the delivery order. However, MICC contracting personnel took corrective action. 

•	 Fort Eustis DPW personnel used Recovery Act-funding for authorized purposes and the project 
avoided unnecessary delays and cost overruns. 

•	 MICC personnel used Army O&M funds instead of Army Recovery Act funds on Project 2146; 
however, MICC contracting and resource management personnel took corrective action. 

•	 MICC contracting personnel ensured that the contractor, Pembroke Construction Company, Inc., 
met the FAR 52.204-11 reporting requirements. 

12 



     

Project 619
 

“Mill, Resurface & Restrip Runway, FAAF” 

13 



Felker  Army Airfield (newly paved) 
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Results-Planning
 
Project 619
 

Fort Eustis DPW personnel ensured that Project 619 “Mill, Resurface & Restrip 
Runway, FAAF,” was properly planned and supported to ensure appropriate use of 
Recovery Act funds. 

•	 Fort Eustis DPW personnel prepared a DA Form 4283, “Facilities Engineering Work
Request,” October 8, 2008, to mill, resurface and restrip, and add new shoulders to
Felker Army Airfield. 

• Fort Eustis DPW personnel provided a copy of the December 2007, Engineer Research
and Development Center/Geotechnical and Structures Laboratory report that included a 
pavement condition survey. The report cited the current condition of the runway and
made recommendations to correct the deficiencies. The report findings justified the 
project. 

•	 An independent Government estimate supported costs. 

•	 On May 7, 2009, contracting personnel issued delivery order 0091 for the planned work 
against contract W91QF104D0005. 

15 



     
    

    

   
    

 

       

Results-Funding
 
Project 619
 

Fort Eustis DPW personnel received Recovery Act funds consistent with 
OMB guidance. 

•	 Fort Eustis DPW personnel received the FAD 0004 for $5.38 million on  
June 19, 2009. This allocation included funds for Project 619. 

 The FAD properly identified the Recovery Act appropriation. 

 The funding authorization document was consistent with the project 
estimates reported in the Recovery Act DOD Expenditure Plans, 
March 20, 2009. 

16 



Results-Project Execution 
Project 619 

MICC personnel  only  included o ne of  the required R ecovery  Act FAR  
clauses (FAR  52.222-6 Davis  Bacon  Act) in the  contract or delivery  order. 

• The MICC contracting  officer issued delivery  order 0091  against existing contract 
W91QF104D0005 to Pembroke  Construction Company,  Incorporated,  on May  7, 2009,  
on a firm-fixed  price basis. 

• MICC personnel competed  the original contract and awarded  it on September  28, 2004,  
prior to  the implementation  of  the Recovery  Act.  

• The DOD OIG identified  several clauses that were missing  in  the contract and discussed  
this  issue with the MICC contracting  officer during June 2009  site visit.   

• The MICC contracting  officer was unaware of  the required  Recovery  Act FAR  clauses. 

17 



  
      

  

    
  

 
 

  

        
   

Results-Project Execution
 
Project 619 (continued)
 

As a result, the contractor was not fully informed of the Recovery Act requirements 
and may not have been aware of, or required to adhere to, Recovery Act specific 
requirements. 

Management Corrective Action 
•	 As a result of the audit, on July 10, 2009, MICC personnel modified the contract and added the 

following FAR clauses in full text: 

 FAR 52.203-15, Whistleblower Protection Under the American Recovery and Reinvestment Act of 2009 
 FAR 52.204-11, Recovery Act Reporting Requirements 
 FAR 52.214-26, Audit and Records – Negotiation (or Sealed Bidding) 
 FAR 52.225-21/22/23/24, Required Use of American Iron, Steel, and Manufactured Goods 
 Buy American Act – Construction Materials/Trade Agreements 

18 



        
       

   

     
   

     

       
 

 
    

       
  

Results- Project Execution
 
Project 619 (continued)
 

MICC personnel did not post a pre-solicitation and award contract notice to the FBO Web site for 
informational purposes or include the treasury accounting symbol in the “Description of 
Requirements” field when posting award data to the FPDS. 

•	 No pre-solicitation and award notices were found on the FBO Web site. 
•	 However, the contract obligation was posted to the FPDS Web site and showed “RECOVERY” in 

the description of requirement, but did not include the required treasury accounting symbol. 

As a result, DOD did not have reasonable assurance that Recovery Act-fund use was clear and 
transparent to the public. 

Management corrective action: 
•	 As a result of the audit, on November 19, 2009, MICC personnel at Fort Eustis posted the award 

notice on FBO Web site.  The contracting office also revised the description posted on the FPDS 
Web site to include the treasury accounting symbol. 

19 



      

    
    

     
    

   
  

Results-Project Execution
 
Project 619 (continued)
 

Fort Eustis DPW personnel used Recovery Act-funding for authorized 
purposes and the project avoided unnecessary delays and cost overruns. 

•	 The Recovery Act DOD Expenditure Plans, March 20, 2009, estimated Project 619 at 
$1.67 million. 

•	 MICC contracting officer issued delivery order 0091 against existing contract 
W91QF104D0005 to Pembroke Construction Company, Incorporated, on May 7, 2009. 

•	 Fort Eustis DPW personnel completed and accepted Recovery Act Project 619 on 
October 14, 2009, at a total cost of $1.67 million. 

20 



      
  

   
  

  

Results-Tracking and Reporting
 
Project 619
 

MICC contracting personnel ensured that the Pembroke Construction Company, 
Incorporated, (contractor) complied with reporting requirements prescribed in the 
FAR 52.204-11. 

•	 The contractor, Pembroke Construction Company, Inc., posted the number of jobs and total dollar 
value for the project to the www.federalreporting.gov Web site. 

21 
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Conclusions
 
Project 619
 

Fort Eustis DPW personnel properly planned and supported Project 619 “Mill, Resurface & Restrip Runway, FAAF.”
 

Fort Eustis DPW personnel received Recovery Act funds consistent with OMB guidance.
 

MICC personnel only included one of the required Recovery Act FAR clauses (FAR 52.222-6 Davis Bacon Act) in the
 
contract or delivery order.  However, MICC personnel took corrective action.
 

MICC personnel did not post a pre-solicitation and award contract notices to the FBO Web site or include the treasury
 
accounting symbol in the “Description of Requirements” field when posting award data to the FPDS.  However, MICC
 
personnel took corrective action.
 

Fort Eustis DPW personnel used Recovery Act funding for authorized purposes and the project avoided unnecessary
 
delays and cost overruns.
 

MICC contracting personnel ensured that the Pembroke Construction Company, Incorporated, (contractor) complied 

with reporting requirements prescribed in the FAR 52.204-11.
 

Because MICC personnel took corrective action during the audit ,we are not making any recommendations.
 

22 



      
    

      
     

      
 

Scope and Methodology
 

•	 We conducted this audit from June 2009 through April 2010 in accordance with 
generally accepted government auditing standards. Generally accepted government 
auditing standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our conclusions based on our 
audit objectives. We believe that the evidence obtained provides a reasonable basis for 
our conclusions based on our audit objectives. 
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Scope and Methodology 

(continued)
 

To review DOD’s implementation of the plans and implementation of the Recovery Act,
 
we audited the planning, funding, project execution, and reporting of Recovery Act 

projects to ensure MICC and Fort Eustis DPW’s efforts complied with Recovery Act 

requirements, OMB guidance, the FAR, and DOD implementing guidance.
 
Specifically, we determined whether:
 

•	 the selected projects were adequately planned to ensure the appropriate use of
 
Recovery Act funds (Planning);
 

•	 funds were awarded and distributed in a prompt, fair, and reasonable manner
 
(Funding);
 

•	 contracts awarded were transparent, competed, and contained required Recovery
 
Act FAR clauses (Project Execution); and
 

•	 recipients’ use of funds was transparent to the public and the benefits of the funds 
were clearly, accurately, and timely reported (Reporting). 

24 



       
      

 
         
  

     
    

     

    

  

      

Scope and Methodology
 
(continued)
 

•	 Congress appropriated approximately $12 billion of Recovery Act funds to DOD. The DOD manages 
$7.4 billion in the following programs: Energy Conservation Investment; Facilities Sustainment, 
Restoration, and Modernization; Homeowners Assistance; Military Construction; Near-Term Energy-
Efficient Technologies.  The U.S. Army Corps of Engineers manages $4.6 billion for civil and water 
projects. 

•	 The Recovery Act divided the approximately $12 billion among 32 DOD and USACE line items of 
appropriations. OMB Memorandum M-09-10 required the DOD to develop program plans for each of 
the six programs listed above. Each plan identifies the projects funded by the Recovery Act within that 
program. 

•	 The Army received $1.5 billion for Recovery Act FSRM projects. 

•	 This report addresses: 

 FSRM Project 2146, “Replace Disabled Access/Wheelchair Ramp, Bldg 643,” valued at $10,000. 

 FSRM Project 619, “Mill, Resurface & Restrip Runway, FAAF,” valued at $1.6 million. 
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Scope and Methodology
 
(continued)
 

• Locations contacted or visited: 
 DPW – Fort Eustis, Virginia 
 MICC – Fort Eustis, Virginia 

• Documents/records reviewed: 
 Army Regulation 420-1, “Army Facilities Management,” March 28, 2009 
 DA Form 4283, “Facilities Engineering Work Request” 
 DD Form 1155, “Order for Supplies or Services” 
 Cost Estimates 
 Funding Authorization Documents 
 Engineering Division Project Management Standard Operating Procedures 
 Project files for requirements, justifications, and funding documentation 
 Contracting documentation for: 

 Project 2146 contract W91QF104D0005 delivery order 0093 
 Project 619 contract W91QF104D0005 delivery order 0091 

• Made observations at the project sites 

26 



      
     

    
     

          
         

          
       

      
    

         
    

  

Scope and Methodology
 
(continued)
 

Use of Computer-Processed Data 
We relied on computer-processed data from the FBO Web site, the FPDS – Next Generation, the Central Contractor 
Registration, and the Recovery Act FY 2009 Status of Funds Worksheet.  FBO is a single, Government-wide point-of
entry for Federal Government procurement opportunities. FPDS-next generation is a dynamic, real-time database 
where contracting officers can update data, to include new actions, modifications, and corrections. The central 
contractor registration is the primary registrant database for the U.S. Federal Government that collects, validates, 
stores, and disseminates data in support of agency acquisition missions. The Recovery Act FY 2009 Status of Funds 
Worksheet is an internally generated excel spreadsheet by the Garrison Resource Manager at Fort Eustis to track 
commitments and obligations for projects funded by the Recovery Act.  We compared data generated by each system 
with the DOD Expenditure Plans, FAD, and contracting documentation to support the audit conclusions. We 
determined that the data were sufficiently reliable for the purposes of our report. 

Prior Coverage 
The Government Accountability Office, the Department of Defense Inspector General, and the Military Departments 
have issued reports and memoranda discussing DOD projects funded by the Recovery Act.  You can access 
unrestricted reports at http://www.recovery.gov/accountability. 

27 
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Criteria
 

Criteria for planning and implementing the Recovery Act continue to change as OMB issues 
additional guidance, and DOD and the Components issue their implementation guidance. 

•	 U.S. House of Representatives Conference Committee Report 111-16, “Making Supplemental 
Appropriations for Job Preservation and Creation, Infrastructure Investment, Energy Efficiency 
and Science, Assistance to the Unemployed, and State and Local Fiscal Stabilization, for the Fiscal 
Year Ending September 30, 2009, and for Other Purposes,” February 12, 2009 

•	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” February 17, 2009 

•	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American Recovery and 
Reinvestment Act of 2009,” February 18, 2009 

•	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and Investment Act of 
2009 Appropriations,” February 25, 2009 

•	 White House Memorandum, “Government Contracting,” March 4, 2009 

•	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act Funds,” 
March 20, 2009 

28 



  

   
 

  
   

    
  

    
     

 
   

         
          

    
        

           
  

Criteria
 
(continued)
 

•	 Federal Acquisition Circular 2005-32, March 31, 2009 

•	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the American Recovery and 
Reinvestment Act of 2009,” April 3, 2009 1 

•	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications With Registered 
Lobbyists About Recovery Act Funds,” April 7, 2009 

•	 OMB Memorandum M-09-19, “Guidance on Data Submission under the Federal Funding 
Accountability and Transparency Act (FFATA),” June 1, 2009 

•	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use of Funds 
Pursuant to the American Recovery and Reinvestment Act of 2009,” June 22, 2009 2 

•	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications with Registered 
Lobbyists About Recovery Act Funds,” July 24, 2009 

1	 Document provides Government-wide guidance for carrying out programs and activities enacted in the Recovery Act. The guidance
states that the President’s commitment is to ensure that public funds are expended responsibly and in a transparent manner to further job
creation, economic recovery, and other purposes of the Recovery Act. 

2	 Document provides Government-wide guidance for carrying out the reporting requirements included in section 1512 of the Recovery 
Act.  The reports will be submitted by recipients beginning in October 2009 and will contain detailed information on the projects and
activities funded by the Recovery Act. 
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Criteria
 
(continued)
 

•	 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” September 11,
 
2009
 

•	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing Contractor Reports 

on the Use of Recovery Act Funds in Accordance with FAR Clause 52.204-11,” September 30,
 
2009 2 


•	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery and Reinvestment 

Act – Data Quality, Non-Reporting Recipients, Reporting of Job Estimates,” December 18, 2009 2 


•	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery and Reinvestment 

Act,” March 22, 2010 2
 

2
 Document provides Government-wide guidance for carrying out the reporting requirements included in section 1512 of the Recovery 
Act.  The reports will be submitted by recipients beginning in October 2009 and will contain detailed information on the projects and 
activities funded by the Recovery Act. 
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Acronyms
 

DPW Directorate of Public Works 
FAD Funding Authorization Document 
FAR Federal Acquisition Regulation 
FBO Federal Business Opportunities 
FPDS Federal Procurement Data System 
FSRM Facilities Sustainment, Restoration, and Modernization 
MICC Mission and Installation Contracting Command 
O&M Operations & Maintenance 
OMB Office of Management and Budget 
Recovery Act American Recovery and Reinvestment Act of 2009 

31 




	D-2010-RAM-009.pdf
	Memorandum No. D-2010-RAM-009(1).pdf
	Results in Brief
	Table of Contents
	Objective
	Recovery Act Background
	Project Background
	Project 2146
	 New Wheelchair Ramp
	Results-Planning�Project 2146
	Results-Funding� Project 2146
	Results-Project Execution� Project 2146
	Results-Project Execution� Project 2146  (continued)
	Results-Project Execution� Project 2146  (continued)
	Results-Tracking and Reporting�Project 2146
	Conclusions�Project 2146
	Project 619
	Felker Army Airfield (newly paved)
	Results-Planning�Project 619
	Results-Funding�Project 619
	Results-Project Execution �Project 619
	Results-Project Execution�Project 619 (continued)
	Results- Project Execution�Project 619 (continued)
	Results-Project Execution�Project 619 (continued)
	Results-Tracking and Reporting�Project 619
	Conclusions�Project 619
	Scope and Methodology
	Scope and Methodology �(continued)
	Scope and Methodology�(continued)
	Scope and Methodology�(continued)
	Scope and Methodology�(continued)
	Criteria
	Criteria�(continued)
	Criteria�(continued)
	Acronyms
	D-2010-RAM-009.pdf
	inside cover.pdf

	Memorandum No. D-2010-RAM-009(1).pdf
	Recovery Act Projects at Fort Eustis, Virginia �Projects 2146 and 619�


